



# City of Franklin

109 3rd Ave S  
Franklin, TN 37064  
(615)791-3217

## Legislation Text

---

**File #:** 19-1106, **Version:** 1

---

**DATE:** October 15, 2019

**TO:** Board of Mayor and Aldermen

**FROM:** Eric Stuckey, City Administrator  
Paul Holzen, City Engineer/Director of Engineering  
Jonathan Marston, Assistant Director of Engineering

**SUBJECT:**

COF Contract No. 2018-0015 - Amendment No. 1 to the Professional Services Agreement with Geotek Engineering Company, Inc. for the Chestnut Bend Geotechnical Investigation of Settlement Areas for a Cost INCREASE of \$2,000.00.

**Purpose**

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning COF 2018-0015.

**Background**

The City consultant with Geotek Engineering Company to evaluate settlement issues within the Chestnut Bend Subdivision. This amendment covers the cost associated with additional borings and a 2<sup>nd</sup> mobilization of equipment required as part of the project.

**Financial Impact**

\$2,000 paid out of the project fund.

**Recommendation**

This PSA was executed per the authority granted to the City Administrator by the BOMA via Resolution 2012-05.