
 

Memorandum 
 

To:    Mark Hilty, City of Franklin Assistant City Administrator for Public Works 
    Michelle Hatcher, City of Franklin Interim Water Management Director 
 
From:    Robert Huguenard, PE 
 
Date:    June 28, 2017 
 
Subject:  City of Franklin WRF 
    Preliminary Input on Lystek Evaluation  
 

Bid documents for an expansion to the Franklin Wastewater Reclamation Facility (WRF) were completed 

in 2016 after a lengthy design process. The documents included an expansion of the liquids treatment 

process and construction of a completely new biosolids management system incorporating thermal 

hydrolysis pretreatment (THP) followed by anaerobic digestion. The THP system was competitively pre‐

selected prior to completing the design of the biosolids treatment system to ensure the final plans 

included the appropriate design elements for the biosolids treatment train.  On February 24, 2015, the 

Board of Mayor and Aldermen approved Resolution 2015‐04, approving the Letter of Intent with Cambi, 

Inc. (COF Contract 2015‐0032) to provide the THP system.  As a result of this bid process and approval, 

the biosolids treatment system was subsequently designed around the Cambi THP pretreatment process 

with the appropriate process systems, piping and appurtenances to support the pretreatment step.  

Late in 2016, the City was approached by the Chestnut Bend Homeowners Association (CBHOA) with a 

request to consider an alternative biosolids treatment process by the manufacturer Lystek International 

Incorporated (Lystek). The proposed Lystek treatment process was presented at a public meeting in 

October 2016 and the Board of Mayor and Alderman (BOMA) agreed to consider the Lystek process as 

an alternative to the preselected Cambi process for a pretreatment step for anaerobic digestion. The 

current system is designed around a thermal hydrolysis process that is used as pretreatment step prior 

to anaerobic digestion (therefore, the name Thermal Hydrolysis Pretreatment, or THP). The Lystek 

system is a significantly different process than the currently selected THP process and is intended to be 

the end process in the biosolids treatment system rather than a pretreatment step. Since the Lystek 

system is not a true THP process, a more generic definition for thermal hydrolysis will be used when 

comparing the two systems. It is the intention and preference of the City staff to continue to utilize 

anaerobic digestion after the thermal hydrolysis process for further volatile solids reduction and the 

production of biogas for the use in a combined heat and power system for electricity and heat 

production. 

One of the largest differences between the two systems is that the finished product of the standard 

Lystek system is a liquid fertilizer product rather than a dried solid. In addition, the standard Lystek 
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system may not meet Class A EQ requirements. Lystek has recently indicated they can produce a 

product that may meet Class A EQ requirements by raising the pH to 12 through chemical addition, 

thereby meeting the requirements via alternative 6 of the vector attraction reduction requirements 

outlined in EPA’s Part 503 Biosolids Rule. Lystek has also indicated they can produce an approximately 

30% dewatered biosolid using mechanical dewatering, while the Cambi centered system would produce 

approximately a 35 to 40% dewatered biosolid. Note that during CDM Smith’s initial evaluation of 

biosolids treatment technologies during the Integrated Water Resources Plan (IWRP) development in 

2011, alkaline stabilization processes similar to the Lystek proposal were discussed and eliminated from 

consideration as they did not meet all of the objectives of the IWRP. The Lystek system was not 

considered at the time of the IWRP biosolids evaluation due to the relative newness of the technology 

and Lystek’s lack of experience in the industry. 

At the October 2016 board meeting, BOMA decided to evaluate the Lystek process and the City’s Water 

Management Department (WMD) and CDM Smith began development of a solicitation package for 

Lystek.  The package would provide a submission comparable to the package responded to by the THP 

system providers during the 2015 preselection package. Since the Cambi system was competitively 

selected through this rigorous procurement and comparison process, it was decided to define and 

evaluate the Lystek process with a similar submission process with the same level of rigor.  

The purpose of this memorandum is to seek guidance from the Board on the appropriate path forward. 

Research and work performed on the bid solicitation package by CDM Smith and the City’s WMD staff 

has yielded some important insights into the technical, economic, and practical differences in the 

implementation of the Lystek and Cambi processes. As such, staff wishes to seek guidance from the 

Board prior to moving forward with further evaluation of the Lystek system.  These considerations and 

initial analyses are presented below under the following headings:  

1) Preliminary non‐economic comparison,  

2) Legal considerations with respect to completed pre‐selection bid process,  

3) Delays to the WRF expansion,  

4) Increase in the cost of the WRF expansion with time,  

5) Disruption of the SRF loan process and associated implications,  

6) Added consulting cost to date, and  

7) Additional consulting cost to change direction and redesign. 

A high level comparison of capital costs is also presented comparing the two technologies. 

Preliminary Non‐Economic Comparison 
During selection of the THP system supplier for the current design, an economic and non‐economic 

comparison of the system options was performed. CDM Smith adapted the table that was used in the 

original selection process to perform the Lystek versus Cambi non‐economic comparison. Since the 
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Lystek system is significantly different than the systems that were previously compared, the table had to 

be revised to eliminate criteria that do not apply and add criteria that does apply to the Lystek versus 

Cambi evaluation. The resulting non‐economic comparison is presented in Table A1 and explained in 

Appendix A. A summary is provided below.  

The Cambi System scores much better than Lystek on a non‐economic basis with a score of 29 versus a 

Lystek score of 63.  The scoring is on a scale of 25 to 100 with a lower score being more favorable. The 

comparison criterion and a summary of the evaluation results for each criterion is provided in the 

following bullets: 

 Level of experience – Cambi is more favorable with regard to this criterion as they provide a 

longer history and experience. Cambi has been manufacturing systems for 22 years as compared 

to 9 years for Lystek. Cambi has a total of 50/1 (worldwide/US) operating installations versus 7/1 

for Lystek. Cambi was given a raw score of 1 and a weighted score of 5 versus 4 and 20 for 

Lystek, respectively. 

 Ability to provide responsive support after startup – The two suppliers were relatively equal for 

this category as neither have employees in Tennessee and both companies have a relatively 

small presence in the United States. Both were given raw scores of 3 and weighted scores of 9. 

 Company revenue – Cambi scored better than Lystek in this category because their annual 

revenues are more than four times Lystek’s annual revenues. Raw score of 2 and 4 and weighted 

scores of 6 and 12 were assigned for Cambi and Lystek, respectively.  Although revenue is not 

the sole financial indicator of company stability, it provides an indication of the relative size and 

success of a company’s product line. 

 Ability to produce Class A EQ biosolids – This category is a very important discriminator as a 

critical goal of the Integrated Water Resource Plan (IWRP) is to implement a biosolids treatment 

process that can produce Class A EQ biosolids. The Tennessee Department of Environment and 

Conservation (TDEC) and the United States Environmental Protection Agency (EPA) have both 

concluded that the Cambi centered system proposed by the City of Franklin is capable of 

producing Class A EQ biosolids. On the other hand, the regulators did not feel that the originally 

proposed Lystek system was capable of producing Class A EQ biosolids because it does not 

properly address the vector attraction requirements of the rules.  

Since the initial evaluation by the agencies, Lystek has proposed a modification to their system 

that would involve increasing the chemical addition to bring the pH of the system up to 12.  

Based on feedback from Lystek, this will enable them to meet the Class A EQ requirements 

under alternative 6 of the vector attraction reduction, which is applicable to lime treated 

biosolids. Since both regulators have formally agreed that the Cambi centered system will meet 

the Class A EQ requirements; and there is a lower level of certainty in regards to the Lystek 

centered system, Cambi received a raw score of 1 and Lystek received a raw score of 2. This 

results in weighted scores of 5 and 10, respectively. 
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 Diversity of available disposal and reuse options – Cambi also scored better in this category. The 

Lystek product will have more disposal restrictions due to the high pH (12) of the solids. One of 

the problems faced with the sludge that is currently produced at the Franklin WRF is that there 

is only one potential disposal option, which puts the City in a precarious position. Disposal 

availability was determined as part of the IWRP to be a critical success objective of a new 

biosolids process.  Raw scores of 1 and 3 and weighted scores of 5 and 15 were assigned for 

Cambi and Lystek, respectively. 

 

Legal Considerations with Respect to Completed Pre‐Selection Bid Process  
The supplier of the preselected thermal hydrolysis process for the previously designed biosolids 

treatment system, Cambi, was competitively selected through bidding and a rigorous life‐cycle cost and 

non‐cost comparison. Because of the interdependency of the thermal hydrolysis system with the 

surrounding processes, significant coordination with Cambi was required during CDM Smith’s 

subsequent design of the downstream biosolids treatment system. The agreement with Cambi, 

however, does not make any guarantees that the designed system will ever be constructed, but there 

still may be some risk to the City should the decision be made to construct another supplier’s system 

outside of the approved selection. It is recommended that the City’s Law Department evaluate this level 

of risk to the City. 

Delays to Wastewater Reclamation Facility Expansion 
Now that the SRF funding approvals are in the final stages, CDM Smith anticipates the project could be 

bid in early August. Continuing to investigate the Lystek process could push the project implementation 

out by years. CDM Smith estimates that this potential change in direction would push the 

commencement of WRF construction off to March 2020, which would push completion of the WRF 

improvements out to March 2023 as detailed below: 

 Decision to continue with Lystek evaluation – Assume decision is made in July 2017. 

 Complete Lystek Evaluation (3.5 months/November 2017) 

 Staff and BOMA approval of Lystek and redesign amendment for CDM Smith (1 

month/December 2017) 

 Redesign (10 to 12 months/November 2018) ‐ A significant redesign effort will be required as 

modification to a Lystek centered system would have a rolling impact to the sizing and design of 

almost every other component of the biosolids treatment system design. For example, the 

digester sizing would increase, resulting in changes to the design of three different sets of 

digester pumps, digester gas processing equipment, the combined heat and power system, 

boiler systems, sizing of the digester building housing this equipment, sizing of HVAC system for 

the building, sizing of the electrical system, and other components. As a comparison, the design 

of the current biosolids system required about 18 months after completion of pre‐selection of 

the THP supplier. 
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 Permitting processes (3 months/February 2019) – The permitting processes would actually take 

longer than the 3 months indicated; however, some of the process could occur concurrently 

with the redesign. 

 SRF process (9 months/November 2019)  

 Bidding and Award (4 months/March 2020) 

 Completion of Construction (3 years/March 2023)   

Increase in the Cost of the WRF Expansion with Time 
While the construction of the WRF is delayed, the cost of construction will continue to escalate and the 

cost to the City will continue to increase. Consequently, even if the Lystek system was less expensive, a 

portion of the savings would be negated by increases in construction costs for the liquid and solids 

processes due to the later start of the construction of the new system. For example, if construction cost 

increase three percent per year on average, moving the construction start date out by two years would 

add about $6 million dollars to the cost of a $100‐million‐dollar project. 

Disruption of the SRF Loan Process and Associated Implications 
The SRF program has currently committed approximately $100 million dollars of low interest rate 

funding to this project. The current SRF interest rate for a 30‐year loan is approximately 1.75 percent as 

compared to an interest rate of 3.25 percent, which is approximately what the City could obtain with 

other funding sources. A delay in construction would put the SRF funding at risk. Assuming the interest 

rates cited above and a loan term of 30 years, the City would pay an additional $28,655,910 for non‐SRF 

funding. 

Added Consulting Costs To Date 
Following the decision to evaluate the Lystek system against the current Cambi centered biosolids 
design, the City began incurring consulting costs associated with performing the required evaluation. 
Associated activities to date include: 

 Attendance at the public meeting where Lystek presented their process,  

 Meetings with the City staff to establish the scope and direction for this evaluation,  

 A December 2016 meeting with Lystek to gain a better understanding of their system and to 
begin defining the biosolids treatment system components that would have to surround the 
Lystek process,  

 Conceptual design of the overall biosolids treatment system for a Lystek centered system,  

 Preparation of a rough draft of the bid solicitation document,  

 A May 2017 meeting with Lystek to coordinate after their meeting with TDEC, and  

 Preparation of this comparative memorandum.  

Currently, the cost for these activities is approximately $60,000. 
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Additional Consulting Cost to Change Direction and Redesign 
In addition to the above costs, if the decision is made to move forward with continuing the Lystek 

evaluation, the City would incur additional consulting costs. A summary of the anticipated costs is 

provided below: 

1. Completion of the evaluation and selection process:  $100,000

2. Permitting  $50,000

3. Design (Approximately 325 drawings would have to 
be redesigned and revised) 

$1,100,000

4. TDEC acceptance process  $50,000

5. SRF process assistance  $200,000

Total $1,500,000

 

High Level Comparison of Capital Costs 
Prior to receiving Board guidance in terms of moving forward, CDM Smith performed a high‐level 

comparison of differences in the biosolids treatment systems that would surround the Cambi and Lystek 

systems to get an idea of the potential cost savings that might be available by modifying the biosolids 

process to a Lystek centered system.  

Most of the required biosolids treatment system components would be the same for a Cambi centered 

system and a Lystek centered system. The attached table compares the sizing of the processes for Cambi 

and Lystek and provides overall thoughts on the potential cost differences. In some cases, it was clear 

that the process would not change significantly; and therefore, the costs would not likely change. In 

other cases, it was possible to deduce a rough cost difference based on estimates previously produced 

for the Cambi centered system and the anticipated difference in the size of the process for the two 

systems. And in some cases, it was clear the cost would be higher for Cambi or Lystek, but it was 

impossible to estimate the cost with the currently available information. Overall, this broad analysis 

indicates that it is unlikely that capital cost savings would be realized by changing to a Lystek based 

system.  In fact, based on the initial investigations, CDM Smith anticipates that the Lystek system may 

require a larger initial capital cost investment and may also utilize significantly more chemicals, 

producing significantly less renewable energy and heat to use in the on‐site processes. 

This comparison assumes anaerobic digestion is included upstream of the Lystek process. Lystek has 

claimed that their process does not require digestion. If the Lystek process, with additional pH 

adjustment and without digestion is used to process raw sludge, a list of concerns related to the alkaline 

treatment of raw sludge applies. These include: 

 Potential bacterial regrowth – alkaline treatment alone does not result in volatile solids 

reduction. Organic matter in the sludge is not removed. Microbial activities are prohibited or 
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slowed by the increase in pH. Once the pH conditions change, due to mixing with soil or other 

changes, bacterial activities may resume. 

 Potential odor – odor associated with raw sludge and microbial activities are present as 

described above.  

 Without digestion there will be a higher volume of biosolids to process and dispose.  Anaerobic 

digestion significantly reduces the amount of solids to be processed and disposed of.  The 

addition of alkaline materials to the biosolids also increases the amount of solids to be disposed. 
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Table A‐2 
High Level Comparison of Capital Cost 

 

Cost Item  Notes 

Approximate 
Cost Difference 
(Lystek – Cambi) 

in Millions 

WAS Pumping  No difference  $0 

WAS Storage  No difference  $0 

Sludge Screening  No difference  $0 

Pre‐Dewatering   The volume of sludge to be dewatered for Lystek 
will be smaller, but Lystek will be batch dewatering 
versus 24‐hour dewatering for Cambi. The 
equipment sizing ends up comparable. 

$0 

Pre Digestion Thickening  Needed for Lystek, but not for Cambi. Assuming 
gravity belt thickeners. Three 2‐meter belts needed. 
Assume $400 K per belt. Assuming building space 
allotted for Cambi pre dewatering would be 
adequate. 

$1.2 

Cambi THP Skid Versus 
Lystek Skid 

The Cambi skid would be more complicated, but the 
Lystek components would have to be larger due to 
the less concentrated sludge being delivered to 
Lystek (< 5% versus 11%).  The Cambi skid was 
priced at about $1.6 million.  

Lystek Likely 
Less 

FOG Receiving and Storage  No difference  $0 

Anaerobic Digesters  Lystek would have 3 added digesters for the same 
plant capacity. Cost for 2 digesters and pumps is 
about $3.6 M. 

$5.4 

Digester Building  Lystek system would have 3 added sets of pumps. 
The current pumps require about 1,000 square feet 
of building. Lystek would require about an additional 
1,500 SF of building at about $300 per SF. 

$0.45 

Cambi Post Digestion 
Dewatering versus Lystek 
Post Hydrolysis Dewatering 

The Lystek would produce about 7% more post 
digested sludge.  Lystek dewatering would require 
additional building space. Assuming same 
equipment cost and about 2800 square feet of extra 
space for Lystek (the area needed for Cambi post 
dewatering) at about $300 SF = $840,000 

$0.84 

Post Digestion Biosolids 
Storage 

Lystek will generate about 7% more digested sludge 
so their storage cost would be more, but the cost 
wouldn’t be linear. The cost for Cambi storage is 
about $0.39 million. Assuming 5% increase Lystek 
additional cost would be about $0.02 million 

$0.02 
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Combined heat and power  Lystek would produce about 11% less digester gas 
that what Cambi would produce. So, the Lystek CHP 
engine would be smaller, however, the engine won’t 
produce enough heat for the Lystek system, so the 
Lystek system will require additional boiler capacity. 
Overall, the cost may be similar. 

$0 

Final Sludge Storage  Lystek system will produce more sludge for two 
reasons: higher post digestion sludge production 
and additional sludge production due to chemical 
addition. Potentially ten (10%) percent more sludge. 

~10% increase 

Chemical Storage for 
Dewatering 

Lystek will have to dewater 7% more digested 
sludge, but assumed no difference in cost for 
system. 

$0 

Chemical Storage for Odor 
Control 

Lystek will be higher due to increased sludge 
storage, but assume no cost difference. 

$0 

Chemical Storage for 
Hydrolysis 

Cambi has no chemical costs for hydrolysis. Lystek 
will require a considerable amount of chemicals and 
storage. 

Increase 
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APPENDIX A 

NON‐ECONOMIC COMPARISON OF LYSTEK AND CAMBI PROCESSES 



1 3 5
Raw

Score
Value/Comment

Weighted 

Score

Raw

Score
Value/Comment

Weighted 

Score

1 Level of Experience
Extensive 

Experience

Moderate 

Experience

Limited 

Experience
5 1

Cambi has been manufacturing its 

systems for 22 years. They have 50 

operatirng facilities worldwide, one in 

US, plus another seven facilities in bid 

and construction phase.

5 4

Lystek was started in 2000 and the first 

system was started up in 2008. There 

are a total of 8 operating facilities (one 

in the US). Another system is currently 

under negotiation.

20

2 Ability to Provide Support After Startup
Strong Support 

Capability

Same Support 

Capability

Limited Support 

Capability
3 3

About 120 worldwide employees and 7 

employees in the US. None in TN, but 4 

of the US employees have THP O&M 

experience
9 3

30 worldwide employees and seven 

employees in the US. Five in Fairfeld 

California, two in the northeast. 9

3 Company Revenue

5 times more 

revenue than 

competitor

Same Amount 

of Revenue

5 times less 

revenue than 

competitor

3 2

$36.9 million in revenues in 2013

6 4

$8.4 million in 2015 and 7.9 million in 

2016

12

4 Ability to produce Class A biosolids Fully Compliant
Partially 

Compliant

Not Able to 

Comply
5 1

Based on discussions with TDEC and 

the EPA during design of the current 

system the Cambi system followed by 

anaerobic digestion can comply with 

Class A EQ requirements.
5 2

Based on input receeived from TDEC and 

the EPA, the originally proposed Lystek 

system cannot comply with Class  A EQ 

requirements. However, the modified 

process recently suggested by Lystek is 

likely to meet Class A EQ.

10

5
Diversity of Available Disposal and 

Reuse Options

No Restrictions 

and Numerous 

Options

Some 

Restrictions and 

Multiple 

Options

Restrictions 

Apply and One 

Option

4 1

The sludge produced by the Cambi 

system followed by anaerobic 

digestion and dewatering is not 

restricted in any way and can be 

reused by residential, commercial and 

agricultural users and can be disposed 

of in multiple ways.

4 3

Disposal options for the biosolids 

produced by the modified process 

proposed by Lystek would have much 

more limited disposal/reuse options due 

to its high pH.
12

City of Franklin, Tennessee
Franklin WRF Modifications & Expansion Project

Preliminary Results of THP System Supplier Pre‐selection Evaluation
January 2015

Table A1  Non‐Cost Scoring of Thermal Hydrolysis Systems

Non‐Cost Criterion

Raw Scoring Criteria

Weight

Cambi B‐2 System Lystek ??? System

Non‐Cost Evaluation Score (out of 100 points) 29 63

Rank 1 2
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Appendix A 
Non‐Economic Comparison of  
Lystek and Cambi Processes 

To perform a preliminary non‐economic comparison of Lystek and Cambi, this appendix uses an amended 

version of the non‐economic comparison table that was previously utilized in the selection of the thermal 

hydrolysis supplier (Cambi) in early 2015. Since the Lystek system is significantly different than the 

systems that were previously compared, the table had to be revised to eliminate criteria that do not apply 

and add criteria that are important to consider in comparing these two options. The table utilizes five 

non‐economic criteria. Each non‐economic criterion was given a raw score on a scale of 1 (most 

desirable) to 5 (least desirable) and weighted on a scale of 1 (low priority) to 5 (high priority). The raw 

score for each criterion was multiplied by its respective weighting, and the five weighted scores were 

added together to obtain the Raw Non‐Economic Score on a scale of 25 to 100 points. In general, a low 

score indicated that the system is a more favorable choice. 

Note that the originally proposed Lystek system produces a final liquid biosolid that the regulators felt 

could not meet Class A EQ requirements because it does not address vector attraction requirements. 

Lystek has since proposed a modification to their system that would include increased chemical addition 

to bring the pH up to 12 followed by dewatering. The revised process essentially produces an alkaline 

stabilized sludge. For this evaluation, we have assumed use of this modified version of the Lystek system. 

The non‐economic criteria and their definitions and weights are described below. 

 Level of Experience. This criterion captures the overall experience of the system suppliers. It 

considers the number of years the proposed system has been manufactured and the number of 

worldwide and U.S., fully operational systems installed. The more installations a system has, the 

better the track record. More installations illustrate demand and satisfaction for a system, and 

similar to the number of years the system has been manufactured, it also implies that the system 

has had its “bugs” worked out in full scale applications. This criterion received a high weighting of 

5, because it is critical that the system operate properly with only infrequent shutdowns for 

maintenance. The longer a system has been manufactured and the more full‐scale installations, 

the lower the score the supplier received.   

 Relative ability to provide responsive support after startup. This criterion addresses the strength of 

the supplier and its ability to support the installed system. A lower score is provided to the 

supplier who has a larger number of employees available to provide service. This criterion 

received a medium weighting of 3, illustrating the balance between the City’s desire to have on‐

site support and the expectation that the most appropriate form of support for Franklin would be 

through remote monitoring.  
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 Company Revenue. Company revenue is an attempt to quantify the financial stability of the 

company. Because it is not in the scope of this pre‐selection to conduct a complete analysis of the 

financial stability of the two system suppliers, annual revenues were used as a rough gauge of the 

size and stability of the company. This criterion received a medium weighting of 3 and reflects the 

importance of the strength and longevity of the company, as it is in the City’s best interest for the 

supplier to be present in the future to provide support for the system for decades to come. The 

supplier who earned higher annual revenues received a lower score. 

 Ability to produce Class A EQ biosolids. This criterion is critical because it measures the ability of 

the processes to meet the goals of the Integrated Water Resources Plan (IWRP) that was 

developed by the City with a panel of stakeholders. Therefore, this criterion was given a 

weighting of 5. A process that is recognized by the regulators as capable of producing Class A EQ 

biosolids would receive a raw score of 1 while a process that is judged by the regulators as 

incapable of producing Class A EQ biosolids would receive a raw score of 5. 

 Diversity of available disposal and reuse options. One of the concerns with the existing biosolids 

system at the Franklin WRF is that there is only one option available for disposal of the resulting 

sludge. If that disposal option became unavailable due to regulatory changes, the landfill decided 

to no longer accept biosolids, or for any other reason, the City could be in a position of either not 

being able to get rid of the sludge or paying a premium to dispose of the sludge. Therefore, 

having multiple options for disposal or reuse of the sludge is very important and this criterion was 

given a weighting of 4. An option with few or no disposal/reuse restrictions and numerous 

disposal/reuse options would receive a raw score of 1, while an option with disposal/reuse 

restrictions and a single potential disposal/reuse option would receive a raw score of 5.   

Discussion of Non‐Economic Analysis 
The Cambi and Lystek system were compared using the evaluation criteria outlined above and were given 

weighted scores of 29 and 63 respectively. The following paragraphs explain the scoring of the two 

alternatives for each criterion. 

Level of Experience 

Cambi has been manufacturing its systems for 22 years as compared to 9 years for Lystek. Cambi has a 

total of 50/1 operating full‐scale systems in the world/U.S, respectively compared to Lystek, which has a 

total of 7/1 operating full‐scale systems in the world/U.S., respectively. Cambi has seven more facilities in 

bidding and construction while Lystek has one facility that is in contract negotiations. Because of the 

significant difference in the years of manufacturing systems and the number of systems in operation, 

Cambi was given a raw score of 1 and Lystek was given a raw score of 4.  

Relative Ability to Provide Support After Startup 

Neither supplier has any employees in Tennessee and both suppliers have only a modest number of 

employees in the United States. As such, both suppliers were scored neutrally on this criterion. 
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Company Revenue 

Cambi annual revenues are more than 4 times Lystek annual revenues, so they were given raw scores of 2 

and 4 respectively. 

Ability to Produce Class A EQ Biosolids 

TDEC and the USEPA both indicated that in their opinion the currently designed Cambi centered system is 

capable of producing Class A EQ biosolids. On the other hand, the regulators did not feel that the 

originally proposed Lystek system was capable of producing Class A EQ biosolids. However, Lystek has 

since proposed a modification to their system that would involve increasing chemical addition to bring 

the pH of the system up to 12. They have also indicated that they believe they can provide a dewatered 

product as well, if desired. CDM Smith believes the addition of appropriate pH adjustment would allow 

Lystek to meet the Class A EQ requirements under alternative 6 of the vector attraction reduction 

requirements, which is applicable to lime treated biosolids. Since both regulators have formally agreed 

that the Cambi centered system will meet the Class A EQ requirements and there is not as much certainty 

with regards to the Lystek centered system, Cambi received a score of 1 and Lystek received a score of 2. 

Diversity of Available Disposal and Reuse Options 

The Lystek product will have more disposal restrictions due to its high pH (12). This limitation is a concern 

and resulted in a score of 3 for the Lystek system and a 1 for the Cambi system. 

The results of the non‐economic scoring are presented in Table A1.  

 

 

 


