

Amendment to Change a Specific Paragraph

Amendment Number: 5

Agreement Number: 110921

Project Identification Number: 116144.00 & 116144.01

Federal Project Number: STP-M-9305(26) & STP-M-9305(30)

State Project Number: 94LPLM-F3-039 & 94LPLM-F3-065

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20__ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the CITY OF FRANKLIN (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

“Various Corridors in Franklin (ITS Infrastructure Expansion)”

1. The language of Agreement # 110291 dated December 28, 2017, Section B.2 a) Completion Date is amended to change the first sentence of Section B.2 a) from:

The Agency agrees to complete the herein assigned phases of the Project on or before **December 31, 2018**.

to

The Agency agrees to complete the herein assigned phases of the Project on or before **June 30, 2020**.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

Amendment to Change a Specific Paragraph

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

CITY OF FRANKLIN

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

By: _____ Date _____ By: _____ Date _____
Ken Moore **John C. Schroer**
Mayor **Commissioner**

**APPROVED AS TO
FORM AND LEGALITY**

**APPROVED AS TO
FORM AND LEGALITY**

By: _____ Date _____ By: _____ Date _____
Shauna Billingsley **John Reinbold**
Attorney **General Counsel**